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Statement of Ongoing Contractsasof 02/20/19 02/ 28/ 19
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11-1 MP-8-38. 8/ 39. 2 IN EL CENTRO FROM 0.2 M LE VEST TO  MARI NA LANDSCAPE | NC. ARI NDUQUE RAY $1,508,620 08/16/16 0%
11-263314 0.2 MLE EAST OF DOGWOOD ROAD OC 3707 W GARDEN GROVE BLVD 7177 OPPORTUNI TY ROAD $1, 403,049 09/01/16 0%
STBG- 1 008- (108) E LANDSCAPE M TI GATI ON SAN DI EGO, CA 92111 $2,095 08/19/20
--0) ORANGE CA 92705 (858) 467. 4084
(714) 939- 6600 PLANT EST
HE14 SATI S
11- 1 MP- 8- 40. 4/ 45. 5 I'N | MPERI AL COUNTY NEAR EL CENTRO SECURI TY PAVI NG COVPANY, | NC. HERNANDEZ DANI EL $74,362,778 03/01/17 66%
11-418514 FROM 0.5 M LE WEST OF ROUTE 8/111 13170 TELFAIR AVE 722 E. BARIONI BLVD $51, 885, 976 03/ 24/ 17 20%
ACl M 0082- (109) E $4, 306,063 12/19/19
SEPARATI ON TO 0.6 M LE VEST OF I MPERI AL, CA 92251
-0 ANDERHOLT RD OC AND FROM 0.5 M SYLMAR  CA 91342 (760) 594- 2008
PAVEMENT REHABI LI TATI ON (818) 362- 9200
HA22
11-1 MP- 8-83. 1/ 90 I'N | MPERI AL COUNTY ABOUT 6 M LES WEST COFFMAN SPECI ALTIES, | NC. HERNANDEZ DANI EL $39, 841,281 03/21/17 77%
i\a "\1413(5)&%4_ LoVE OF W NTERHAVEN FROM 0.7 M LE WEST OF 9685 VI A EXCELENCI A SUI TE 200 722 E BARI ONI BLVD $40, égg, ggg gg;gi; 1; 99%
(110) OG LBY ROAD OVERCROSSI NG TO 0.7 M LE | MPERI AL, CA 92251 '
--0) SAN DI EGO CA 92126
VEST OF ROUTE 8/18 858) 536- 3100 (760) 355- 8666
PAVEMENT REHABI LI TATI ON (858) 536-
HA22
11-1 MP- 86-20. 4/ 21. 8 I'N I MPERI AL COUNTY | N AND NEAR HAZARD CONSTRUCTI ON COMPANY  DANI EL, HERNANDEZ $4, 109,351 04/23/18 98%
11-2N0134 BRAW.EY AND VESTMORLAND FROM | STREET 6465 MARI NDUSTRY DRI VE 722 E. BARIONI BLVD $4f$g983' g?i 82; %g; ig 98%
TO BRANDT ROAD AND FROM 0.2 M LE AN D ECO CA 92191 | MPERI AL, CA 92251 '
SOUTH OF B STREET TO MARTI N 458) 587. 3600 (858) 688- 1423 SUSPENDED
M LL AND REPLACE W TH RUBBERI ZED (858) 587-
11- | MP- 86-24. 7/ 65. 2 I'N | MPERI AL COUNTY AT VARI OUS TRUESDELL CORPORATI ON OF HERNANDEZ- DUARTE, $766,881 04/19/18  100%
11-2m0014 LOCATI ONS. CALI FORNI A, | NC. DANI EL $759,109  05/03/18 .,
$0 01/31/19 0
BRI DGE DECK METHACRYLATE, REPAIR 1310 W 23RD STREET 722 E BARIONI, BLVD 01/ 31/ 19
TEVPE A7 85282 I:ZER;:I; 8602692251 COVPLETED
(602) 437-1711 (760) 355-
11-1MP-111-1.2/8. 3 I'N I MPERI AL COUNTY | N AND NEAR SECURI TY PAVI NG COMPANY, | NC. GARCI A TORRES, VI CENTE $18, 418,202 03/22/18 73%
11-2N0o104 CALEXI CO ON STATE ROUTE 111 FROM 13170 TELFAI R AVENUE $12,433,462 04/11/18 0
722 E BARIONG BLVD $1,190,285 06/14/19  ©O/%

ROUTE 98 TO ROSS AVENUE AND ON ROUTE
98 FROM ROCKWOOD AVENUE TO 0. SYLMAR  CA 91342
RUBBERI ZED HOT M X ASPHALT (RHVA) (818) 362- 9200

| MPERI AL, CA 92251
(760) 355- 1350
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Statement of Ongoing Contractsasof 02/20/19 02/ 28/ 19
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5-.3/72. 4 IN SAN DI EGO COUNTY AT VAR QUS BC TRAFFI C SPECI ALI ST ROSAL PURI SI MO $7,236, 714 07/ 26/ 17 90%
11-419114 LOCATI ONS 638 W SOUTHERN AVE 3485 EAST VI STA WAY $6§;f§2’$§2 82; gg; 1; 929
OVERHEAD S| GN REPLACEMENT SOUTH '
e o oses ST 5
(714) 974- 1190 (858) 688-
11- SD-5-. 3/ 5. 4 IN SAN DI EGO COUNTY AT VAR OUS PAL GENERAL ENG NEERI NG INC  PANNU, ARASHDEEP $2, 584,563 05/10/ 17 63%
11- 410904 LOCATI ONS. 10675 TREENA ST #103 817 SWEETWATER ROAD $2, 139,751 05/30/17 83%
ACST- X073- (121) E ROADSI DE SAFETY | MPROVENENTS SPRING VALLEY CA 91977 $0 03/29/19
--0) SAN DI EGO CA 92131 458 688. 1433
(858) 860- 5300 (858) 688-
HA22
11-SD-5-3.9/9. 2 IN SAN DI EGO COUNTY, I N SAN DI EGO, COFFMAN SPECI ALTI ES, | NC. ALSHEI KH, JASON $7,897,254 12/ 02/ 16 88%
11- 244004 CHULA VI STA, AND NATIONAL CITY, AT 9685 VI A EXCELENCI A STE 200 817 SWEETWATER ROAD $7,579,186 12/21/16 97%
ACNH Q1 00- (634) B VARI OUS LOCATI ONS FROM 0.1 M LE $0 03/25/19
o . SAN DI EGO CA 92126 SPRI NG VALLEY, CA 91977
0 SOUTH OF CORONADO AVENUE OV 858) 536 3100 (858) 688- 1473
I NSTALL NORTHBOUND RAMP NETERS AND  (858) 536-
HB4N
11- SD- 5- 20. 3/ 21. 4 IN SAN DI EGO COUNTY I N SAN DI EGO FROMCLEAN CUT LANDSCAPE AR NDUQUE, RAY $833,678 10/ 26/ 15 76%
éﬁ?%gé{(egn c 0.3 MLE SOUTH OF FIESTA | SLAND ROAD | NCORPORATED 7177 OPPORTUNI TY ROAD $741, Ogg g; ﬁ; ig 88%
0 OVERCROSSI NG TO 0.5 M LE NORTH OF 7726 N. FI RST STREET, #137 SAN DI EGO, CA 92111
o TECOLOTE CREEK BRI DG (858) 467- 4084
LANDSCAPE M Tl GATI ON. FRESNO,  CA 93720
HB4N (559) 322- 2041
11- SD-5-29. 1/ 30. 5 IN SAN DI EGO COUNTY | N SAN DI EGO FROMFLATI RON VEST, | NC. POUND, DAVI D M $66, 698, 112 12/18/14 75%
'{lﬁb?_z(z)gg‘ll_(st)E 0.4 M SOUTH OF GENESEE AVE 1770 LA COSTA MEADOAS DRIVE 2863 CARMEL VALLEY $65£22, ;gé 3(135 % 13 100%
LUs2. 11 1. (oE OVERCROSSI NG TO SORRENTO VI ADUCT AN WA A 92078 ROAD '
-11 1-(96) REPLACE BRI DGE/ RECONSTRUCT RAMPS XGOS DEL MAR CA 92014
--0) (760) 916- 9100 858) 720. 2112
HE11 (858) 720-
11- SD- 5- 29. 5/ 72. 4 IN SAN DI EGO COUNTY, ON ROUTE 5, FROMBC TRAFFI C SPEC! ALl ST GENEL- TRUJI LLO, GENERO $6, 645,531 03/ 23/ 18 99%
11- 2N0294 GENESEE AVENUE OVERCROSSI NG TO THE 638 W SOUTHERN AVE 2863 CARVEL VALLEY $4;$Zi3§' ggg 8‘315 g?; ig 729

State of California Department of Transportation

SAN DI EGO ORANGE COUNTY LI NE.

REMOVE AND REPLACE ALL TRAFFIC NGE ~ CA 92865

(714) 974- 1190

ROAD
DEL MAR CA 92014
(858) 688- 1376
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District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5-31.7/31.7 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HAZARD CONSTRUCTI ON COVPANY I RION, JOSEPH $811,864 07/21/15 97%
11-282304 0.1 MLE SOUTH OF CARMEL NMOUNTAI N 6465 NMARI NDUSTRY DR. $807,219  08/04/15

7177 OPPORTUNI TY ROAD
SAN DI EGO, CA 92111
(619) 778- 8045

97%
STPI - 005 - (630) E ROAD UNDERCROSS| NG, $1,970 04/ 05/ 19

-0 SLOPE STABI LI ZATI ON. SAN DIEGD  CA 92121
(858) 587- 3600

HA23

11-SD-5-37.4/46.5 I'N SAN DI EGO COUNTY AT VARI QUS FLATI RON- SKANSKA- STACY AND MCM LLAN, STEVE $248, 321, 144 12/ 22/ 16 53%

11-2T2174 LOCATI ONS FROM LOVAS SANTA FE DR. TO W TBECK A JO NT VENTURE (FSSW 2863 CARVEL VALLEY RD $148, 636, 356  01/13/17 60%
Ic'\,\g' ;65'&)13)1 0.5 MLE SOUTH OF PALOVAR AIRPORT 1770 LA COSTA MEADOWS DR DEL MAR, CA 92014 $5,196,550  11/18/21
i i RD. (858) 688- 1435
-0 REPLACE THE SAN ELI JO LAGOON HWY SAN MARCOS ~ CA 92078
HB5 (951) 232- 3522

11-SD-5-38.1/39.3
11- 2E1504

VETLAND CONSTRUCTI ON NEAR STATE FLATI RON- SKANSKA- STACEY AND
HI GAWAY | N SAN DI EGO COUNTY I N SOLANAW TBECK A JO NT VENTURE
BEACH AND ENCI NI TAS AT VARI QUS 1770 LA COSTA MEADOWS DR
LOCATI ONS

RETCRE THE SAN ELI JO LAGOON,

CORBI T, JARED
3089 MANCHESTER AVE
CARDI FF, CA 92007
(858) 220- 3986

$88, 807,088 11/21/17 32%
$52, 102, 097 11/21/17

58%

$3,897,820 07/02/20

SAN MARCCS, CA 92078
(951) 232- 3522

11- SD-5-38. 4/ 47. 3 I'N SAN DI EGO COUNTY I'N ENCI NI TAS AND FLATI RON- SKANSKA- STACY AND  PAK, YONG $224, 000,000 10/ 29/ 18 4%
é%ifﬂg‘l-( ) CARLSBAD FROM SAN ELI JO LAGOON BRI DGE W TBECK A JO NT VENTURE 3089 MANCHESTER AVE ﬁg' 8?21 ;gg (1)85 (2)35 ;g 10%
0 TO 0.3 MLE NORTH OF PALOMAR Al RPORT 1770 LA COSTA MEADOWS DR CARDI FF, CA 92007 It
- ROAD OVERCROSSI NG (858) 688- 1481
CONSTRUCT HOV LANES, |TS ELEMENTS, A MARCOS, CA 92078
(760) 916- 9100
11- SD-5- 39. 4/ 40. 9 I'N SAN DI EGO COUNTY I'N ENCI NI TAS ON  FLATI ORN- SKANSKA- STACY AND  TERZI C.  ALEKSANDAR $5, 335,000 03/09/18 80%
11-2T3454 SAN ELI JO AVENUE FROM CHESTERFIELD W TBECK, A JO NT VENTURE 3089 MANCHESTER $3, 091,460 03/30/18 58%
DRI VE TO SANTA FE DR VE 1770 LA COSTA MEADOWS DRIVE  AVE. . BLD B $424, 244 06/04/19
CMGC - CONSTRUCT CLASS 1 BI KE PATH,
SAN MARCOS CA 92078 (ngg Zgé (1::822007
(760) 916- 9100
11-SD-5-51.2/51. 5 I'N SAN DI EGO COUNTY AT VARI QUS HAZARD CONSTRUCTI ON GHAZI ALAM  SULTAN $2,692,103 08/ 01/18 9%
11-424404 LOCATI ONS. 6465 MARI NDUSTRY DRI VE 817 SWEETWATER ROAD $393,999  09/06/ 18 15%
HSNH- X073- (131) E H GH FRI CTI ON SURFACE TREATNVENT SPRING VALLEY CA 91977 $0  04/30/19
--() SAN DI EGO CA 92121 ’
(619) 602- 0333 SUSPENDED

(858) 587- 3600
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District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-8-.3/1.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON COVMPANY — FARVER BRANDON $8, 633,647 11/02/17 46%
11- 414804 5,607,990 11/28/17
OMe 008 (324 E 0.1 MLE WEST OF MORENA BOULEVARD 6465 MARI NDUSTRY DRI VE 4001 EL CAJON BLVD $ oos ooy oal o330 64%
UNDERCROSSI NG TO 0.5 M LE WEST OF Sul TE 206 '
-0 HOTEL Cl RCLE DRI VE UNDE SAN DIEGO  CA 92121 SAN DI E CA 92105
(858) 587- 3600 <
HBL SAFETY | MPROVEMVENT WESTBOUND | -8 (858) 688- 1375
11- SD-8-9. 0/ 15. 3 IN SAN DI EGO COUNTY FROM 0.6 M LE FLATI RON VEST, | NC. W LLI AVBON, JOHN $16, 812,126 10/ 31/ 17 42%
11- 408704 15,959, 723 11/28/17
Ao o0s- (323) E VEST OF LAKE MURRAY BOULEVARD 1770 LA COSTA MEADOMB DRIVE 1463 BROADWAY $ oy pos on Ayl 91%
OVERCROSSI NG I N SAN DI EGO TO JOHNSON EL CAJON, CA 92021 !
-0 AVENUE UNDERCROSSI NG | N EL C SAN MARCCS ~ CA 92078 858) 688- 1580
(760) 916- 9100 (858)
PAVEMENT REHABI LI TATI ON
HA22
11- SD-8-19.8/20. 1 IN SAN DI EGO COUNTY AT VARI QUS PAL GENERAL ENG NEERI NG INC  GHAZI ALAM SULTAN $2,507,440 05/17/18 31%
11-405804 LOCATI ONS. 10675 TREENA ST #103 817 SWEETWATER ROAD $268,667 06/25/18 11%
ACNH X073- (129) E UPGRADE. PEDESTRI AN RAVPS SPRING VALLEY CA 91977 $0 06/ 24/ 19
--() SAN DIEGO CA 92131 (619) 602 0333
(858) 860- 5300 e
HB71
11-SD-8-/18. 4 IN SAN DI EGO COUNTY AT VARI OUS FBD VANGUARD CONSTRUCTI ON ROSAL, PURI SI MO $10, 181, 600 12/ 22/ 17 69%
11- 419104 6,325,863 01/18/18
ACST- X073- (125) E LOCATI ONS 550 GREENVILLE ROAD 2863 CARMEL VALLEY s $325 981 06/20/19  ©2%
OVERHEAD S| GN REPLACEMENT NORTH ROAD
--0) LI VERVORE CA 94550 DEL VAR CA 92014
(925) 245- 1300
(858) 688- 1384
11-SD-15-8.4/8. 4 I'N SAN DI EGO COUNTY ON VARI OUS ROUTES PETERSON- CHASE GENERAL $2, 818,205 11/07/18 0%
11-420804 AT VARI QUS LOCATI ONS. ENG NEERI NG CONSTRUCTI ON, | NC. $0  11/30/18 0%
Bl(N)H X073-(134)E REPLACE EXI STI NG PANELS ON 16351 CONSTRUCTI ON Cl RCLE VIES $0
IRVINE CA 92606
(949) 252- 0441
11- SD- 15- 10. 9/ 19. 5 I'N SAN DI EGO COUNTY AT VARI OUS HAZARD CONSTRUCTI ON ART, PANNU $5, 623,570 09/ 26/ 18 0%
11-2No144 LOCATI ONS. 6465 MARI NDUSTRY DRI VE :g 10722/ 18 0%

State of California Department of Transportation

PCC SLAB REPLACEMENT
SAN DI EGO CA 92121

(858) 587- 3600
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Statement of Ongoing Contractsasof 02/20/19 02/ 28/ 19
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-52-3.8/5.1 IN SAN DI EGO COUNTY AT VAR QUS HAZARD CONSTRUCTI ON GENEL, GENARO $11, 654,313 10/18/18 5%
11- 419504 LOCATI ONS 6465 MARI NDUSTRY DRI VE 2863 CARVEL VALLEY RD $159, 084 11/08/ 18 1%
BLNH- X073- (133) E PAVEVENT REHABI LI TATI ON CEL MAR. CA 92014 $80, 988 02/ 06/ 20
--0) ) SAN DI EGO CA 92121 (858) 72’0 0113
(858) 200- 3660

HA22
11- SD-52-3. 9/ 6. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON AR NDUQUE, RAY $1,137,950 04/20/18  100%
11- 292804 ROUTE 805/ 52 SEPARATI ON TO ROUTE 6465 MARI NDUSTRY DRI VE 7177 OPPORTUNI TY ROAD $920,077 05/18/18 85%
ACNH P052- (018) E $0 02/08/19

163/ 52 SEPARATI ON. VS 62
-0 STORMMTER M Tl GATI ON - MEDI AN SAN DIEGO  CA 92121 SAN DI EGO, CA 92111 OVER RUN

(858) 587- 3600
(858) 467- 4084

11- SD-52- 13. 3/ 14. 8 I'N SAN DI EGO COUNTY I N SAN DI EGO AND HAZARD CONSTRUCTI ON ARI NDUQUE, RAY $1,103,510 07/09/ 18 40%
éﬁ,}éz.ﬁég‘z‘ 019) E SANTEE FROM MAST BOULEVARD 6465 MARI NDUSTRY DRI VE 7177 OPPORTUNI TY ROAD $3§;" ?gg 825 825 12 3506
"0 -(019) UNDERCROSSI NG TO M SSI ON GORGE ROAD SAN DI EGO CA 92191 SAN DI EGO, CA 92111 '

UNDERCRCSSI NG (858) 688- 1511

CONSTRUCT MEDI AN BARRI ER (858) 200- 3660

11- SD- 75- 20. 2/ 22. 2 I N SAN DI EGO COUNTY AT SAN DI EGO HMVB CONSTRUCTI ON | NC TI ONGCO, NI KKI $8, 541,467 11/16/17 58%
11- 262204 CORONADO BAY BRI DGE FROM TOLL GATES 2885 SCOTT STREET 7177 OPPORTUNI TY ROAD $4,091, 776 01/04/18 48%
ACNH PO75- (027) E $935, 751  08/28/ 19
0 TO NORTH JUNCTI ON ROUTE 5. VISTA CA 92081 SAN DI EGO, CA 92111
o BRI DGE REHABI LI TATI ON - UPGRADE B}
(760) 727- 9808 (858) 688- 3247
HA21
11- SD- 75-21. 0/ 21. 6 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMABHE & SVOBCDA, | NC. TI ONGCO, NI KKI $19, 090,581 09/01/15  100%
11- 409304 0.9 MLE NORTH TO 1.5 M LES NORTH OF 18100 DAl RY LANE 7177 OPPORTUNI TY ROAD $18,982,722 09/14/15 00
STPNH -( )P $0 05/31/19
5044- E 0 CGLCRIETTA BOULEVARD JORDAN MN 55352 SAN DI EGO, - CA 92111
) ) PAI NT STEEL SURFACES AND BUI LD }
(952) 447- 6025 (858) 688- 1526
HA21
11- SD-76-12. 1/ 17. 7 IN SD CNTY NEAR BONSALL & FALLBROOK, HABI TAT RESTORATI ON SCI ENCES, | RI ON JOSEPH $1, 460, 435 06/ 01/ 18 91%
11-257164 ON RTE 15 FROM .3 MLE S/O TO .3 M LEINC. 7177 OPPORTUNI TY RD $317,175 06/ 25/ 18 2204
STPL-6211- (136) E N O RTE 76/ 15 SEPRTN & ON RTE 76 FROM1217 DI STRI BUTI ON WAY SAN DI EGO, CA 92111 $22, 177 02/15/23
-0 .4 MLE WO SO M (858) 467- 4086

SR-76 EAST PLANT ESTABLI SHVENT VISTA CA 92081
HB32 (760) 479- 4210
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Statement of Ongoing Contractsasof 02/20/19 02/ 28/ 19
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 76- 22. 2/ 40 IN SAN DI EGO COUNTY AT VAR QUS PETERSON- CHASE GENERAL LABRADOR ALBERT $1,468,817 11/17/17  100%
11-299104 LOCATI ONS FROM GOMEZ CREEK BRI DGE TO ENG NEERI NG CONSTRUCTI ON, | NC. 4120 CARMEL VALLEY RD $873, 883 12; 18; 17 59%
AC(S)T' PO76-(031) E LA JOLLA AMAGO CREEK BRI DGE 16351 CONSTRUCTI ON CI RCLE VEES DEL MAR, CA 92014 $80,031  04/30/19
o BRI DGE RAI L UPGRADES }
IRVINE CA 92606 (619) 954- 8575 OVER RUN
HA21 (949) 252- 0441
11- SD- 76- 32. 6/ 33. 3 IN SAN DI EGO COUNTY AT RINCON FROM LB CIVIL CONSTRUCTION, INC.  LEVINE, GARY $5,348,540 02/ 27/ 17 58%
11-405704 0.3 MLE WEST OF TO 0.4 M LE EAST OF 324 EAST VALLEY PARKWAY 871 N. BROADVWAY WAY $5, 398,860 04/12/17 98%
SSTG S076- ( 030) $47,939 12/18/19
0 VALLEY CENTER ROQOAD. ESOONDI DO, CA 92025 ESCONDI DO, CA 92025
o CONSTRUCT ROUNDABOUT AND REALI GN ' B}
(760) 294- 0974 (760) 639- 4430
HB1
11- SD- 79- 31. 3/ 31. 3 I N SAN DI EGO COUNTY NEAR WARNER PAL GENERAL ENG NEERI NG INC  LABRADOR ALBERT $1, 239,834 05/22/ 18 0%
11- 2N0024 SPRI NGS AT BUENA VI STA CREEK BRI DGE 10675 TREENA ST #103 871 N. BROADVAY $0 06/25/18 0%
AND AT SOME CREEK BRI DGE. AN DGO CA 92151 ESCONDI DO CA 92025 $0 03/29/19
REHABI LI TATE BRI DGE DECK. .
(858) 860- 5300 (760) 796- 4072
11- SD- 79- 34. 2/ 36. 5 IN SAN DI EGO COUNTY NEAR WARNER PETERSON- CHASE GENERAL MERCADO VI CTOR $1,398,902 01/08/18  100%
11-414304 SPRI NGS AT CANADA VERDE CREEK BRI DGE ENG NEERI NG CONSTRUCTI ON, | NC. 2863 CARMEL VALLEY $1, 116,363 02/02/18 83%
AC(S)T' PO79- (042) E AND AT AGUA CALI ENTE CREEK BRI DGE 16351 CONSTRUCTI ON Cl RCLE VEES ROAD $244,006  03/29/19
o UPGRADE BRI DGE RAI LS & GUARDRAI L DEL MAR, CA 92014 OVER RUN
IRVINE CA 92606
HA21 (949) 252- 0441 (858)720-2125
11- SD- 79-/ 20. 2 IN SAN DI EGO COUNTY NEAR DESCANSO GRANI TE CONSTRUCTI ON COVPANY  FI GUEROA, RENE $6, 552,175 04/ 23/ 18 95%
11-2N0184 FROM ROUTE 8/ 79 SEPARATI ON TO EAST 5860 EL CAM O REAL 1463 BROADWAY AVE $6, 182,602 05/ 16/ 18 96%
ACST- S079- (045) E $2,119 03/15/19
0 JUNCTI ON ROUTE 79/ 78 NEAR JULI AN. CARLSBAD  CA 92008 EL CAJON, CA 92021
o BONDED WEARI NG COURSE OVERLAY }
(760) 444- 1032 (858) 688- 1551
11- SD-94-5. 8/ 9. 3 IN SAN DI EGO COUNTY I N SAN DI EGO AT PETERSON- CHASE GENERAL W LLI AVSON, JOHN $2,709,302 01/11/18  100%
11-414404 KELTON ROAD OVERCROSSI NG AND | N ENG NEERI NG CONSTRUCTI ON, | NC. 1463 BROADWAY $1, 823,285 02/09/18 67%
ACNH- P094- (065) E LEMON GROVE AT GROVE STREET 16351 CONSTRUCTI ON CI RCLE VES EL CAJON, CA 92021 $136,365 06/24/19
-0 OVERCRGSSI NG (858) 688- 1580 OVER RUN

UPGRADE BRI DGE RAI LS IRVINE CA 92606
HA21 (949) 252- 0441
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Statement of Ongoing Contractsasof 02/20/19 02/ 28/ 19

District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-94- 7.2/ 10. 5 IN SAN DI EGO COUNTY | N LEMON GROVE AT SPECTRUM CONSTRUCTI ON GROUP,  PANNU, ARASHDEEP $3, 224,313 08/ 06/ 18 24%
i&‘:&é%_(lgo) c VARI OUS LOCATI ONS FROM 0.6 M LE WEST | NC. 817 SWEETWATER ROAD gég, ggi 83;25 %g 2204

0 OF COLLECE AVE. UC TO CAMPO ROAD ON- 32 EDELMAN SPRI NG VALLEY , CA 91977 ’
o RAVP UC. (858) 688- 1433

| MPROVE MAI NTENANCE WORKER SAFETY I RVINE  CA 92618
HA28 (949) 299- 1400
11- SD-94-29. 4/ 29. 7 I'N SAN DI EGO COUNTY NEAR DULZURA FROMLB Cl VI L CONSTRUCTI ON, | NC. $2,372,451 11/21/18 0%
11-416604 0.3 MLE EAST OF GRANDE CREEK BRI DGE 324 EAST VALLEY PARKWAY $0  01/15/19 0%
HSNH- P094- ( 066) E $0 ?
TO 0.1 MLE WEST OF MARRON VALLEY

--0) ROAD ESCONDI DO CA 92025
- REALI GN ROADWAY, CURVE | MPROVEMENT, ~ (760)294-0974
11- SD- 94- 59. 6/ 60. 2 IN SAN DI EGO COUNTY NEAR MANZANI TA  GRANI TE CONSTRUCTI ON COVPANY W LLI AVSON, JOHN $4, 248,420 09/07/ 16 95%
11- 295204 FROM CHURCH ROAD TO 0.1 M LE WEST OF 5860 EL CAM NO REAL 1463 BROADVWAY $4, 065, 887 09/ 28/ 16 94%
HSST- BGPO- ( 406) $0 02/15/19

O KUNEVAAY ROAD. CARLSBAD CA 92008 EL CAJON CA 92118
o CURVE REALI GNVENT )

(760) 444- 1032 (858) 688- 1580

HB1
11-SD-125-9.8/12. 4 I'N SAN DI EGO COUNTY | N AND NEAR VESTERN RI M CONSTRUCTORS, | NC. LAVAN, NMATTHEW $2,942, 286 08/ 07/ 17 59%
11-292004 LEMON GROVE FROM PARADI SE VALLEY ROAD 621 S ANDREASEN DRIVE, SUITE 817 SWEETWATER ROAD $2,870,282 08/29/17 98%
ACNH P125- (019) E OVERCROSSI NG TO 0.3 M LE NORTH OF $5,158 12/31/19
B . ESCONDI DO CA 92029 SPRI NG VALLEY, CA 91977

0 TROY STREET OVERCROSS| NG (858) 688- 1526

STORMMATER M TI GATI ON - MEDI AN (760) 489- 4328

11- SD-125-13. 8/13. 8 IN SAN DI EGO COUNTY | N LEMON GROVE  PETERSON- CHASE GENERAL FI GUEROA, RENE $1, 573,328 09/ 26/ 18 0%
11- 418004 AND LA MESA ON ROUTE 94 AT ENG NEERI NG CONSTRUCTI ON, | NC. 1463 BROADWAY AVENUE $0 11/08/18 0%
SNHG X073- (132) E MASSACHUSETTS AVENUE UNDERCROSSING 16351 CONSTRUCTI ON CI ROLE WES El CAJON, CA 92021 $0
-0 AND ON ROUTE 125 AT PANORAMA UNDE URVINE A 92606 (858) 688- 1551 SUSPENDED

CONSTRUCT OUTER SEPARATI ON BARRI ER.

(949) 252- 0441

11- SD-163-2. 5/ 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMWESTERN RI M CONSTRUCTCRS, | NC. GHAZI ALAM SULTAN $7,138,101 01/17/18 44%
11-415304 ROBI NSON AVE OVERCROSSI NG TO SAN 621 S ANDREASEN DRI VE, SUITE 817 SWEETWATER RD $6, 407,024 02/ 09/ 18 90%
CSTG P163- (030) E D EGO RI VER BRI DGE. SPRING VALLEY. CA 91977 $361, 835 07/28/19
-0 ENHANCE STRIPING LI GHTING UPGRADE ESCONDIDO  CA 92029 (619) 602- 0333

(760) 489- 4328
HA23
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Statement of Ongoing Contractsasof 02/20/19 02/ 28/ 19
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-163-4.1/4.9 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMFLATI RON WEST, | NC. ALSHEI KH JASON $31, 650, 688 06/ 16/ 17 42%
11-085784 0.3 MLE SOUTH TO 0.5 MLE NORTH OF 1770 LA COSTA MEADOWS DRI VE $14,933,575  07/18/17
. . 817 SVEETWATER ROAD 47%
$1, 100,351 02/19/21
FRI ARS ROAD OVERCROSSI NG SAN MA CA 92078 SPRI NG VALLEY, CA 91977
REVI SE | NTERCHANGE/ W DEN OC AND (760) 916- 9100 (858) 688-1473
HE11l
11- SD-805-.3/4 I'N SAN DI EGO COUNTY AT VARI QUS HAZARD CONSTRUCTI ON COVPANY FI GUEROA, RENE $3, 222,433 01/16/18 52%
ACI M X073 (128) € LOCAT! O 9465 MER NDUSTRY DRI VE 1463 BOADIAY * i e0d osia0te 4%
) CONSTRUCT MAI NTENANCE VEHI CLE !
--0) SAN DI EGO CA 92121 EL CAJON, CA 92021

( 858) 587. 2600 (858) 688- 1551

HA28
11- SD-805- 2. 9/ 10 I'N SAN DI EGO CO I N AND NEAR SD, CV ANDRV CONCRETE, | NC. FI GUEROA, RENE $5, 399,864 03/22/18  100%
11-2N0074 NC ON RTE 5 FROM CAM NO DE LA PLAZA 605 E COMMERCI AL ST 1463 BROADWAY $43$§§§'ng 3‘215 225 12 88%
UC TO0.3 M S OF L ST UC AND ON RTE EL CAJON, CA 92021 :
805 FROM PALM AVE O ANAHEI M ~CA 92801 (858) 688- 1590 OVER RN
(714) 855- 4201
REPAI R AND REPLACE SLAB
11- SD-805-4.4/5.5 I'N SAN DI EGO COUNTY IN CHULA VISTA  CLEAN CUT LANDSCAPE RIVAS, MANUEL $1,225,406 12/17/14 0%
11-2T2514 FROM ORANGE AVENUE OVERCROSSI NG TO | NCORPORATED 4001 EL CAJON BLVD, $971, 4;3 %; g?; ;(5) 0%
NAPLES STREET UNDERCROSSI NG 7726 N. FIRST STREET, #137  STE 208
LANDSCAPE M TI GATI ON FRESNG. CA 93720 SAN DI EGO, CA 92105 PLANT EST
s (559) 322 2041 (858) 829- 1020 SATI S
11- SD-805-5.7/7. 8 I'N SAN DI EGO COUNTY I N CHULA VI STA AT SEMA CONSTRUCTI ON, | NC. LAM TAl $12, 531,735 05/ 25/ 18 28%
é%;:f-%g(l)i-(lzl) VARI QUS LOCATI ONS FROM 0.2 M LE 320 GODDARD WAY, SUITE 150 4001 EL CAJON BLVD, $2;$§82,Z§2 825 %Z; %fi 18%
NORTH CF NAPLES STREET UC TOBONITA . oo SUl TE 208 :
-0 RD UC. PM ***5.7-7. 8%+ SAN DI EGO, CA 92105
s I-805 SOUTH SOUND WALLS (UNIT 1) (949) 470- 0500 (858) 829- 1020
11- SD-805-8. 4/ 8. 8 I'N SAN DI EGO COUNTY IN CHULA VI STA  FLATI RON VEST, |NC. SEI D HODZI C $17,320,030 12/13/18 0%
11-430184 AND NATI ONAL CI TY FROM 0.2 M LE 1770 LA COSTA MEADOWS DRI VE $0  01/09/19 0%
B1l M 805-(640) E $0 °
SQUTH OF SWEETWATER RI VER BRI DGE TO
-0 ROUTE 805/ 54 SEPARATI ON SAN MARCOS - CA 92078

1 -805 SVEETWATER RI VER BRI DGE (909) 597- 8413



Page 9
Statement of Ongoing Contractsasof 02/20/19 02/ 28/ 19
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 805- 15. 7/ 17. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT WESTERN RI M CONSTRUCTORS, | NC. FI GUEROA, RENE $2,527,014 07/21/17 58%
11-410804 VARI OUS LOCATI ONS FROM LANDI S STREET 621 S ANDREASEN DRI VE, SUITE 1463 BROADWAY $2, 485,013 08/15/17 96%
ACI M 805- (637)E OVERCRCES! NG TO ROUTE 805/ 8 $37,201 07/02/19
EL CAJON, CA 92021
--() SEPARATI ON ESCONDI DO CA 92029
. 760) 489- 4328 (858) 688- 1551
ROADSI DE SAFETY | MPROVEMENT (760) 489-
11- SD- 805- 24. 7/ 27. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMACCU CONSTRUCTI ON, | NC. HODZI C, SEI D $867,462 02/01/18 0%
11-2T3304 0.3 M LE NORTH OF GOVERNCR DRI VE 2098 S. GRAND AVE. SUITE A 4001 EL CAJON BLVD. $7éé, ggg gggi; ;g 0%
UNDERCROSSI NG TO 0.5 M LE NORTH OF SANTA ANA CA 92705 STE 208 '
M RA MESA BOULEVARD UN (714) 641. 4730 SAN DI EGO, CA 92108 PLANT EST
I NSTALL | RRI GATI ON AND LANDSCAPI NG (858) 688- 1429 SATI S
11- SD- 805- 26. 8/ 27. 3 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMCLEAN CUT LANDSCAPE ARI NDUQUE, RAY $1, 363,304 06/ 22/ 15 97%
11-270414 CARROLL CANYON ROAD BRI DGE TO 0.2 | NCORPORATED 7177 OPPORTUNI TY ROAD $1, ;?S, ;gg 8;5 135 13 920
M LE NORTH OF M RA MESA BOULEVARD 7726 N FI RST STREET, #137 SAN DI EGO, CA 92111 :
UNDERCROSSI NG HWY PLANTI (858) 467- 4084
HAW PLANTI NG & LONG TERM PLANT FRESNO,  CA 93720
HB32 (559) 322- 2041
11- SD- 805- 27. 1/ 28. 9 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFLATI RON VEST, | NC. LE VINE, GARY $5, 659, 559 07/ 31/ 18 6%
11-419904 M RA MESA BLVD UC TO 0.4 M LE NORTH 1770 LA COSTA MEADOAS DRIVE 871 N. BROADWAY $92,347 08/31/18 206
BLl M 805- (638) E OF ROUTE 5/ 805 SEPARATI ON $71,172 11/20/19
--0) SAN MARCOS CA 92078 ESCONDI DO, CA 92025
PAVEMENT REHABI LI TATI ON .
(760) 916- 9100 (760) 796- 4070
HA22
Totals: Authorized Final Amt: $1,012, 418, 969 Completed to Date: $539, 704, 676 Work ThisMonth: $35, 888, 531

State of California Department of Transportation




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-1 MP-8-38.8/39.2 11- 263314
11-1MP-8-40.4/45.5 11- 418514
11-1MP-8-83.1/90 11- 418524
11-1MP-86-20.4/21.8 11- 2N0134
11-1 MP-86-24.7/65.2 11-2MD014
11-1WmP-111-1.2/8.3 11- 2N0104
11-SD-5-.3/72. 4 11- 419114
11-SD-5-3.9/9.2 11- 244004
11-SD-5-31.7/31. 7 11- 282304
11-SD-5-38.1/39.3 11- 2E1504
11- SD-5-39. 4/ 40.9 11- 273454
11-SD-5-.3/5.4 11- 410904
11-SD-5-20.3/21.4 11-002714
11-SD-5-29.1/30.5 11- 0223U4
11-SD-5-29.5/72. 4 11- 2N0294
11-SD-5-37.4/46.5 11-2T2174
11-SD-5-38.4/47.3 11- 272184
11-SD-5-51.2/51.5 11- 424404
11-SD-8-9.0/15.3 11- 408704
11-SD-8-.3/1.7 11- 414804
11-SD-8-19.8/20.1 11- 405804

11-SD-8-/18.4 11- 419104
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Cnty Rt Pm
11-SD-15-8.4/8. 4
11-SD-15-10.9/19.5
11-SD-52-3.8/5.1
11-SD-52-3.9/6.6
11-SD-52-13.3/14.8
11- SD- 75-20. 2/ 22. 2
11- SD- 75-21. 0/ 21.
11- SD- 76-22. 2/ 40
11- SD- 76- 32. 6/ 33.
11-SD 76-12. 1/ 17.
11- SD- 79- 31. 3/ 31.
11- SD- 79- 34. 2/ 36.
11-SD-79-/20.2
11-SD-94-5.8/9.3
11-SD-94-7.2/10.5
11-SD-94-29.4/29.7
11- SD- 94-59. 6/ 60. 2
11-SD-125-9.8/12. 4
11-SD-125-13.8/13.8
11-SD- 163-2.5/ 4
11-SD-163-4.1/4.9
11-SD-805-.3/4

)]
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Statement of Ongoing Contracts - Index

Contract

11- 420804
11- 2N0144
11- 419504
11- 292804
11- 421204
11- 262204
11- 409304
11- 299104
11- 405704
11- 257164
11- 2N0024
11- 414304
11- 2N0184
11- 414404
11- 411104
11- 416604
11- 295204
11- 292004
11- 418004
11- 415304
11- 085784
11- 411204

Page
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Cnty Rt Pm
11- SD-805-2.9/ 10
11-SD-805-4.4/5.5
11-SD-805-5.7/7.8
11- SD-805-8.4/8.8

11- SD- 805- 15. 7/ 17.
11- SD- 805- 24. 7/ 27.
11- SD- 805- 26. 8/ 27.
11- SD- 805- 27. 1/ 28.

11

FEDERAL Al D (| NTERSTATE)
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Statement of Ongoing Contracts - Index
Contract

11-2N0074
11-2T2514
11-2T2604
11- 430184
11- 410804
11-2T3304
11-2T0414
11- 419904

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

Page
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Bid + CCO
$136, 765, 631
$28, 960, 013
$36, 178, 227
$178, 688, 892

$631, 826, 205
$1, 012, 418, 969

Work Comp
$113, 485, 350
$18, 269, 876
$19, 264, 371
$106, 562, 902
$282, 122,178
$539, 704, 676




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
11 $766, 881
$766, 881

Work completed this Period:



	11

